COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 07/ 2021

ESTI MATE SUMMARY 06: 55: 39
CONTI D: 21287 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 21287-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 165.0 DAYS TIME ALLOW 6/25/2021 FI XED COMPLETI ON DAT
FY 20 I TS VM5 REPLACEMENT I N REG ON 5 PERCENT TIME: 226.03 ORI G TIME ALLOW 6/ 25/2021 FI XED COVPLETI ON DAl
PROQJECT NO | TSSWO1- 719
FY 20 I TS CAPI TAL REPLACEMENT
NAVE OF ROAD:
PRQIECT COUNTI ES: CHAFFEE M NERAL
SAGUACHE MONTEZUMA
CONTRACTOR:
PAONI A, INC dba PAONIA, LLC PAY PERI OD ENDI NG 09/ 25/ 2021 DATE TI ME STARTED 04/14/2021
5055 LI ST DRI VE DATE LET 06/ 11/ 2020 DATE WORK BEGAN
DATE AWARDED 07/ 01/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/20/2020 DATE ACCEPTED
COLORADO SPRI NGS CO 80919  (719)590- 1344 DATE NOTI CE TO PROCEED 04/ 14/ 2021
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 1, 684,982.50 PARTI Cl PATI NG $ 502, 339. 60 $ 486, 140. 00
AWARD PRQIECT AM: $ 1,488,325.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 29.81% TOTAL EARNI NGS 502, 339. 60 486, 140. 00
FUNDS AVAI LABLE: $ 1,182, 642.90 STOCKPILED MATER ALS 175, 890. 00 160, 872. 35

GROSS EARNI NGS 678, 229. 60 647,012. 35
TOTAL CLAI MB: $ 0.00 RETAI NAGE -12, 820. 19 -12, 334. 20

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 665, 409. 41 634, 678. 15

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 665, 409. 41 634, 678. 15

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 634,678.15

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00810

202- 01130

203- 00060

203- 01597

206- 00065

208- 00002

208- 00035

208- 00046

208- 00103

208- 00105

208- 00106

ROADWAY

C21287
21287-BI D
| TSSW1-719
| TEM

DESCRI PTI ON
Rernoval of Ground Sign
*Rermoval of Guardrail Type 3
Enbanknent Material (Conplete In Place)
Pot hol i ng

Structure Backfill

(FlowFill)

Erosion Log Type 1 (12 Inch)

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
11. 000
EACH
2, 500. 00000
775. 000
LF
11. 50000
16. 000
oy
25. 00000
30. 000
HOUR
50. 00000
25. 000
oy
150. 00000
200. 000
LF
2. 50000
136. 000
LF
7. 50000
9. 000
EACH
250. 00000
50. 000
HOUR
10. 00000
50. 000
HOUR
10. 00000
50. 000
HOUR

5. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
12. 000
12. 000

0. 000
10. 000
10. 000

0. 000
. 000
. 000

0. 000
. 000
. 000

0. 000
9. 000
9. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 07/ 2021

2,500

4,197

600.

1, 500.

327.

1, 020.

2,250

00

50

.00

00

50

00

00

.00

.00

.00

06: 55: 39

AMOUNT

2,500

4,197

600.

1, 500.

327.

1, 020.

2,250

00

50

.00

00

00

50

00

00

.00

.00

.00



CONTI D: C21287 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21287-BID ESTI MATE RUN 10/ 07/ 2021
PRQJECT: | TSSWO1- 719 ESTI MATE NO 0002 06: 55: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 212-00006 Seedi ng (Native) 1. 600 0. 000
ACRE 0. 000 0. 00
1, 562. 50000 0. 000 0. 00
0065 212-00032 Soi | Condi tioning 1. 600 0. 000
ACRE 0. 000 0. 00
1, 562. 50000 0. 000 0.00
0070 213-00061 Mul ch Tacki fier 320. 000 0. 000
LB 0. 000 0. 00
11. 00000 0. 000 0. 00
0075 240- 00000 *W1dlife Biologist 40. 000 40. 000
HOUR 0. 000 0. 00
66. 00000 40. 000 2, 640. 00
0080 403-00721 Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
5% 0. 000 0. 00
65. 00000 0. 000 0. 00
0085 503-00042 *Drilled Shaft (42 Inch) 143. 000 15. 000
LF 128. 000 96, 000. 00
750. 00000 143. 000 107, 250. 00
0085 MATERI AL ALLOWANCE REABR and CAGES 121. 000
LF -121. 000 -13,167.65
108. 82353 0. 000 0. 00
0090 503-00048 *Drilled Shaft (48 Inch) 30. 000 0. 000
LF 30. 000 29, 850. 00
995. 00000 30. 000 29, 850. 00
0090 MATERI AL ALLOWANCE REBAR and CAGES 31. 000
LF -31. 000 -1, 850. 00
59. 67750 0. 000 0. 00
0095 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 1, 288. 000 0. 000
LF 1, 288. 000 57, 960. 00
45. 00000 1, 288. 000 57, 960. 00
0100 606-01385 *Transition Type 3J 2.000 0. 000
EACH 2.000 2,760.00

1, 380. 00000 2.000 2,760.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0105 606-01390

0110

606- 02003

0115

606- 02005

0120

607-11525

0125

612-00001

0130

612- 00003

0135

612- 00260

0140

612- 00270

0145

613- 00206

0150

613- 01200

0155 613-07002

C21287
21287-BID
| TSSW1-719
| TEM
DESCRI PTI ON

*End Anchorage Type 3K

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

Fence (Pl astic)

Del i neator (Type I)

Del i neator (Type I11)

Location Marker (Fiber Optic)(Done)

Locati on Marker

(UWility)(Flat Slat)

2 Inch Electrical

Condui t (Bored)

2 Inch Electrical

Conduit (Plastic)

Type Two Pull Box

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
2, 000. 00000
6. 000
EACH
3, 500. 00000
6. 000
EACH
3, 500. 00000
50. 000
LF
7.50000
6. 000
EACH
25. 00000
6. 000
EACH
30. 00000
1. 000
EACH
125. 00000
41.000
EACH
100. 00000
1, 465. 000
LF
50. 00000
2, 500. 000
LF
22. 50000
21. 000
EACH

900. 00000

QrY TH'S PERI OD
QTY TO DATE

414.
414.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
1,465
1,465

000
000

. 000

000
000

. 000
15.
15.

000
000
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ESTI MATE RUN 10/ 07/ 2021

4, 000

21, 000

21,000

100

73, 250

9, 315

13,500

00

00

00

.00

.00

.00

.00

00

00

00

06: 55: 39

AMOUNT

4,000

21,000

21, 000

100

73, 250

9,315

13, 500

00

00

00

.00

.00

.00

.00

00

00

00

00



CONTI D

CAT NO0200

0160 613-07023

0165

613-80130

0170

614-00011

0175

614-10120

0180

614-10145

0180

0185

614-10147

0190

614- 30205

0190

0195

614- 32400

0195

ROADWAY

C21287
21287-BID
| TSSW1-719
| TEM
DESCRI PTI ON
Pul | Box (24"x36"x24")

Servi ce Meter Cabinet

Si gn Panel

(Cass I)

Vari abl e Message Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Vari abl e Message Sign LED (Single Faced)

MATERI AL ALLOWANCE VMS St eel
Roof Mbunt

Si gn Supports WC Tunnel

Vari abl e Message Sign LED (Over head)

VMS Butterfly Support (Roadside)

MATERI AL ALLOWANCE VM5 St ee

Monot ube Overhead Sign Cantilever

MATERI AL ALLOWANCE VMS St eel
Structure

Butterfly Sign Supports

(24 Inch Dianeter)

Monot ube Canti | ever

5. 000

1, 600. 00000

6. 000
EACH
2, 500. 00000

41. 000
SF
15. 00000

8. 000
EACH

50, 000. 00000

2.000
EACH

36, 000. 00000

4, 120. 00000

1. 000

54, 000. 00000

8. 000

22, 000. 00000

16, 600. 00000

1. 000
EACH

41, 000. 00000

EACH

34, 850. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000
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3, 200

8, 240

132, 800

34, 850

00

.00

.00

.00

.00

00

.00

.00

00

.00

00

06: 55: 39

AMOUNT

3,200

8,240

132, 800

34, 850

00

.00

.00

.00

.00

00

.00

.00

00

.00

00



CONTI D: C21287 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21287-BID ESTI MATE RUN 10/ 07/ 2021
PRQJECT: | TSSWO1- 719 ESTI MATE NO 0002 06: 55: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 614-70024  1310nm SFP Optic Mdul e 2. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0205 614-70030 Optical Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0.00
0210 614-86006 Tel enetry (Master) 4.000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0215 614-86105 Tel enetry (Field) 4.000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0.00
0220 614-87024 Fi ber Optic Ternmination Panel (24 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0225 614-87320 Closed Circuit Tel evision 1. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0230 614-87691 Ethernet Switch Type | 1. 000 0. 000
EACH 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0235 626- 00000 *Mbbi | i zat i on 1. 000 0. 000
LS 0. 600 75, 000. 00
125, 000. 00000 0. 600 75, 000. 00
0240 626-01114 Public Information Managenent (Tier V) 10. 000 0. 000
DAY 3.000 165. 00
55. 00000 3. 000 165. 00
0245 630- 00000 Fl aggi ng 500. 000 0. 000
HOUR 230. 000 8, 050. 00
35. 00000 230. 000 8, 050. 00
0250 630- 00003 Uni forned Traffic Control 0. 000 0. 000
HOUR 0. 000 0. 00

125. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0255

0260

0265

0270

0275

0280

0285

0290

0295

0300

0305

630- 00007

630- 00012

630- 80341

630- 80342

630- 80343

630- 80351

630- 80358

630- 80359

630- 80380

630- 85041

700- 70010

ROADWAY

C21287
21287-BI D
| TSSW1- 719
| TEM
DESCRI PTI ON
Traffic Control Inspection
Traffic Control Managenent

Construction Traffic Sign (Panel Size A)

Construction Traffic Sign (Panel Size B)

Construction Traffic Sign (Panel Size O

Vertical Panel (Plastic)

Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

Portabl e Message Sign Panel

Traffic Cone

Mbbi | e Attenuat or

F/ A M nor

Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
DAY
50. 00000
75. 000
DAY
275. 00000
8. 000
EACH
100. 00000
22.000
EACH
125. 00000
12. 000
EACH
150. 00000
20. 000
EACH
35. 00000
(c 1. 000
EACH
2, 500. 00000
65. 000
DAY
2, 000. 00000
54. 000
EACH
25. 00000
35. 000
DAY
250. 00000
50, 000. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

18.
18.

23.
23.

15.
15.

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 500
. 500

. 000

000
000

. 000
27.
27.

000
000

. 000

000
000

. 000
. 000
. 000
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4, 950

100

875.

750.

245.

1,250

46, 000

675.

3,750

.00

00

00

00

00

00

.00

06: 55: 39

AMOUNT

4,950

100

875.

750.

245,

1, 250

46, 000

675.

3,750

.00

00

00

00

00

00

00

00

00

00

.00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 10/ 07/ 2021

CAT NO0200

0310

0315

0320

0325

0330

700- 70016

700- 70082

700- 70111

700- 70230

700- 70380

ROADWAY

C21287
21287-BI D
| TSSW1- 719
| TEM
DESCRI PTI ON
F/ A Fuel Cost Adj ustnent

F/ A Furnish & Install

El ectri cal

Project First Program

F/ A Conmuni cation Lines

F/ A Erosion Control

Servi ce

ESTI MATE NG 0002 06: 55: 39
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
30, 000. 000 2, 309. 600
FA 0. 000 0. 00
1. 00000 2, 309. 600 2, 309. 60
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,684,982.50$ 647,012.35% 678, 229. 60
PRQJECT TOTAL CURRENT AMI $ 1,684,982.50$  647,012.35% 678, 229. 60



